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�.0  Overview

The physical, program, and policy recommendations in the previous 
two chapters provide the ingredients while the implementation 
strategy provides a guide to execute these recommendations in a 
successful manner.  It contains the tools for the Town of Holly 
Springs to actively see this Plan through to its fruition.  It is 
important for positive, successful action to take place in order 
to build momentum and support throughout the community.  A 
dedicated effort towards implementation over the next 10 to 20 
years will make the Town of Holly Springs a more pedestrian-
friendly community, thus achieving the goals set out by this Plan.  
The implementation strategy, covered in this chapter includes 
opportunities and strategies, key action steps, project prioritization 
and phasing, recommended operations, staffing, and management 
practices, evaluation and monitoring program, and methods for 
acquisition and pedestrian facility development.    

�.1  Opportunities and Strategies

The Town of Holly Springs has several opportunities that can help 
propel implementation.  First, is the area’s tremendous growth that 
will only continue.  Policies, engineering, and design regarding new 
roads and developments should follow recommendations and design 
guidelines from this Plan to develop both on-road and off-road 
facilities.  Where roadway construction and reconstruction projects 
occur, pedestrian facilities should be incorporated to reduce the 
overall cost of the system.

Second, is the existing network of sidewalks, greenways, and 
trip attractors.  The Downtown area, schools, Womble Park and 
Bass Lake Park, and shopping centers are just some of the places 
people would like to walk to.  Connecting all of these locations and 
filling gaps in the existing sidewalk network will serve to create a 
comprehensive, connected pedestrian system.  

Third, is the local interest and numerous departments and agencies 
involved and interested in the development of this Plan.  The organization 
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Figure 5(a):
The pedestrian system will ultimately 

inter-connect all trip attractors,
 including downtown Holly Springs.
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of active citizens, groups, clubs, schools, and the Town of Holly 
Springs will help advocate the pedestrian network development and 
stimulate volunteer efforts.  An inter-departmental coordinating 
committee, based from the Steering Committee formed during 
the formation of this Plan, should be formed to coordinate 
and oversee the implementation of this Plan which includes 
the development, operations, and maintenance of facilities.  
This would function to continue communication and coordination 
between Town departments to ensure the integration of the sidewalk 
and greenway network.  This committee would oversee the 
implementation of this Plan, develop programs, listen to community 
needs, promote the pedestrian network, review facility designs, and 
remain connected to adjoining municipality and regional pedestrian 
efforts.  This committee should meet four times annually and include 
local citizens and staff from:

- Town of Holly Springs Planning & Zoning
- Town of Holly Springs Parks and Recreation
- Town of Holly Springs Engineering
- Town of Holly Springs Public Works Department
- CAMPO
- Wake County

�.2 Action Steps

The following Action Steps for implementation will guide the 
development of the proposed pedestrian network:

- Adopt this Plan.  This should be considered the first 
step in implementation for Holly Springs.  Through 
adoption of this document, the community is able to 
shape regional decisions so that they fit with the goals and 
recommendations of this Plan.  

- Form the Inter-Departmental Committee described in 
above section to oversee, develop proper staffing, and 
promote implementation of the pedestrian system

- Secure the funding necessary to undertake the short term, 
top priority projects and develop a long term funding 
strategy to allow continued development of the overall 
system.  Capital funds for sidewalk, crosswalk, and 

Figure 5(b):
The Steering Committee, shown here at the 

Pedestrian Plan Kick-off Meeting, is the base 
group of people to form the Committee that 

sees implementation through.
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greenway construction should be set aside for each year.  
Seek alternate federal, state, local, and private funding 
sources as well (described in Appendix D).  

- Begin work on top priority projects listed in section 5.4.

- Begin acquiring land and easements necessary to complete 
priority greenway segments and provide connections 
between systems where there are gaps.  

- Ensure that planning efforts are integrated with other 
municipalities’ transportation planning efforts, as well as 
planning efforts at the county and state levels.

- Adopt sound policies and integrate strong pedestrian 
goals into future Town comprehensive and transportation 
planning efforts that enhance the Town’s ability to 
develop pedestrian facilities as part of new development.

- Develop and implement education, encouragement, and 
awareness programs such as public events, which can be 
used to announce new walkways and upcoming projects 
and be a source of revenue.  

An action schedule (Table 5.1) outlines more specifically 
the implementation steps for the Holly Springs Pedestrian 
Transportation Plan.  It lists recommendations in the order 
presented in this Plan.  It is intended as an initial guide but should 
be reviewed and updated as part of an evaluation and monitoring 
process described below.  

�.3  Prioritization of Projects

The proposed pedestrian network for the Town of Holly 
Springs will likely be developed incrementally due to budget 
constraints and steady growth.  This section describes how the 
recommended facilities are prioritized.  Projects were prioritized 
by the following criteria:

- Ability to improve overall connectivity by filling 
pedestrian network gaps

Implementation
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Chapter Recommendations
Lead 

Department/ 
Agency

Implementation Schedule

Short-term   Medium-term      Long-term         _         

3

Begin developing/constructing network in order of 
priority and/or opportunity 

Develop x mile sidewalk system

Begin treatments/improvements to x identified 
intersection sites 

Develop x mile trail system

�

Encourage the formation of a local pedestrian ad-
vocacy group

Produce a variety of safety materials for distribu-
tion to various age groups and at various events/lo-

cations


Sponsor annual training sessions for Pedestrian 
Design/Review

Sponsor a session for new members of Law En-
forcement focusing on Pedestrian Issues

Target and enforce all illegal motorist behavior that 
may jeopardize the success of the Town’s Pedes-

trian Network

Require all Crossing Guards to complete a NCDOT 
Crossing Guard Training Program

Establish a local “Trail Patrol” 

Establish an Enforcement Hot line 

Encourage children to walk to school, safely, 
through a combination of programs, listed under 

encouragement resources

Establish awareness days

Establish self-guided walking tours to emphasize 
and showcase the historical, cultural, and environ-

mental resources of Holly Springs

Establish art programs along pedestrian corridors

Encourage and support the creation of interest 
groups, clubs, and organizations that support the 

pedestrian system

Table 5.1:  Action Schedule
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Chapter Recommendations
Lead 

Department/ 
Agency

Implementation Schedule

�

Adopt the Plan 

Form the Committee described in above section 
to oversee, develop proper staffing, and promote 

implementation of the pedestrian system 
 



Secure the funding

Begin work on top priority projects listed in sec-
tion 5.4. 

Begin acquiring land and easements necessary to 
complete priority greenway segments and provide 

connections between systems where there are gaps.  


Ensure that planning efforts are integrated with 
other municipalities’ transportation planning ef-

forts, as well as planning efforts at the county and 
state levels.

Adopt sound policies and integrate strong pedes-
trian goals into future Town comprehensive and 
transportation planning efforts that enhance the 
Town’s ability to develop pedestrian facilities as 

part of new development.



Develop and implement education, encourage-
ment, and awareness programs such as public 

events, which can be used to announce new walk-
ways and upcoming projects and be a source of 

revenue.  

Develop risk management strategy 

Develop accurate and organized record-keeping 
process

Update signage, contact information, and 
educational/outreach materials at greenway facili-

ties

Allocate a budget for operational and routine and 
remedial maintenance activities

Obtain sustainable funding sources to meet the 
needs of the budget 

Maintain facilities in routine and remedial fashion

Pursue TIP assistance to improve safety or fulfill 
facility needs

Table 5.1:  Action Schedule
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- Ability to improve safety and pedestrian options around 
schools, shopping centers, and residential areas 

- Ability to serve underserved areas 

- Ability to improve safety 

- Utilization of routes suggested in previous planning 
efforts 

- Utilization of routes recommended by public

- Consideration of future development patterns 

- Opportunity such as future roadway construction or 
reconstruction, or easements with high potential in need 
of protection that are threatened with development 
pressure.  

Specific variables used for a detailed prioritization scoring 
(described in Appendix B) are listed below:

-   Elementary School Proximity -1/2 mile radius
- Middle School Proximity -1/2 mile radius
- High School Proximity –1/2 mile radius
- Direct Access to or from a School
- Parks, Recreation Centers, and Playgrounds Proximity -

1/2 mile radius
- Direct Access to/from Programmed Greenways 
- Direct Access to/from Proposed Greenways 
- Direct Access to/from High Density Residential 
- Direct Access to/from Future Development 
- Direct Access to/from Businesses/Shopping Centers
- Commercial Corridor – Main St. (Hwy 55), Holly Springs
- Point of Interest Proximity (1/2 mile radius) – Includes 

Womble Park and Bass Lake Park
- Regional and Citywide Connections - Includes links in 

and out of Holly Springs
- Connections to/from Downtown 
- Connectivity to Existing Sidewalks – Based on sidewalk 

GIS layers developed by the Town of Holly Springs
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Three phases for facility implementation are proposed as follows: 
the short term phase is 0-5 years; medium term phase is 5-10 years; 
long term phase is 10-20 years.  A list of top priority action items 
have been pulled out of the first phase segments.  Development 
efforts should occur within 0-3 years for these top priority, early-
action items.  These projects are specific improvements that will 
facilitate an immediate increase in connectivity, access, safety, 
and promotion of the network. 

Top Priority Network Projects
The top priority projects are those which ranked highest in the 
prioritization matrix (Appendix B) and/or presented unique 
opportunities to have an immediate impact. 

�.�  Operations and Maintenance

Operations and maintenance refers to specific day-to-day tasks 
and programs performed to assure resources and facilities are 
kept in good usable condition. This begins with sound design, 
durable components, and a comprehensive management plan. A 
management plan should be embraced by the entities responsible 
for maintaining the pedestrian and greenway network, at the 
beginning of the implementation process. In addition, community 
groups, residents, business owners, developers and other 
stakeholders should be engaged in the long term stewardship of 
the resources preserved and enhanced by this plan. 

Guiding Principles for Effective Operations and 
Maintenance
The Holly Springs pedestrian network should be viewed and 
maintained as a public resource. It will become infrastructure 
similar to the street system or utility networks, serving the 
community for generations to come. The following guiding 
principles will help assure the preservation of a first class 
system: 

- Good maintenance begins with sound planning and 
design

-  Foremost, protect life, property and the environment

Implementation
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-  Promote and maintain a quality outdoor recreation 
experience

-  Develop a management plan that is reviewed and updated 
annually with tasks, operational policies, standards, and 
routine and remedial maintenance goals

-  Maintain quality control and conduct regular inspections

-  Include field crews, police and fire/rescue personnel 
in both the design review and on-going management 
process

-  Maintain an effective, responsive public feedback system 
and promote public participation

-  Be a good neighbor to adjacent properties

-  Operate a cost-effective program with sustainable funding 
sources

Operation and Maintenance Responsibilities 
The pedestrian network should be operated and maintained 
by the Town of Holly Springs Public Works and Parks and 
Recreation Departments, NCDOT, and patrolled by the Town 
Police Department.  A key to continued success will be the 
establishment and acceptance of pedestrian facility operations and 
maintenance guidelines and proper training of both supervisory 
and field personnel regarding on-road pedestrian facility upkeep. 
There should also be interagency coordination and user feedback 
protocols that assure timely response to citizen complaints 
and suggestions, including a website and toll-free hot line for 
pedestrian maintenance requests.  Pedestrian signage should also 
be maintained by the Town of Holly Springs Public Works and 
Parks and Recreation Departments and NCDOT, depending on 
the types and locations of facilities.   More specific department/
staffing information is described below in Section 5.5.

Operations Tasks
Key operation practices to include for greenway and pedestrian 
facilities include risk management, accurate and organized record 
keeping, updating informational signage and maps, and providing 

Figure 5(c ):
Replacing greenway signage as necessary is 

an important remedial maintenance task.
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contact information for facility users.  

An effective risk management strategy is important, especially 
for greenways as the system is developed.  It should include the 
following preventative measures:

- Schedule and document inspections to determine the 
amount of use, location, age, and condition of facilities.  
Follow-up with appropriate corrective measures if 
necessary.  

- Evaluate and remove all obstacles or objects that could 
impede facility usage or pose danger and provide solutions 
such as alternative routing or obstacle removal.

- Implement a database management system of incidences 
(crimes and accidents) for tracking specific locations.

- Implement an emergency response protocol with law 
enforcement and EMS that includes mapping of access 
points, and an “address system” to identify locations for all 
off-road greenways.  Where appropriate, 911 emergency 
phones should be installed.  All EMS should have an 
updated map of all Town greenway and pedestrian 
facilities.  

An accurate and organized record-keeping process is 
recommended to monitor tasks, identify levels of use, and 
prioritize management needs.  Records should be kept of:

- Daily activities
- Schedule of routine and remedial maintenance tasks
- Hazards, incidents, and other safety items observed and 

action taken to address them
- Inspection reports
- Maintenance budgeting

The updating of signage, contact information, and information 
materials will enhance the quality of experience for greenway 
users.  These include:

- Update information signage (rules and regulations) to 

Implementation
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communicate proper usage
- Update directional signage to integrate on-road and off-

road facilities and direct users to trip attractors in Holly 
Springs

- Update user maps to reflect any changes or additions to the 
pedestrian network

- Provide contact information and agency response for 
facility users to report comments, concerns, and complaints 
regarding their pedestrian experience.  

- Provide public education and encouragement programs 
(See Chapter 4)
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Frequency
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Trash Removal 6 times / year
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Tree and Shrub 
Trimming and 

Pruning

During regular 
roadway 

maintenance

Spring and Fall 
and as needed, 
such as after a 

storm to 
maintain 8’ 

high and 12’-
14’ wide clear-

ance

Mowing of 
Vegetation 30 times / year

Mulching and 
Edging N/A

once / year or 
as needed to 

maintain trail 
surface

Invasive 
Species Control

once / year and as needed in 
problem areas
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Routine and Remedial Maintenance Tasks
Routine maintenance refers to the day-to-day regimen of litter 
pick-up, trash and debris removal, weed and dust control, trail 
sweeping, sign replacement, tree and shrub trimming, and other 
regularly scheduled activities. Routine maintenance also includes 
minor repairs and replacements such as fixing cracks and potholes or 
repairing a broken hand railing. 

The following tasks should be performed on a regular basis to keep 

Sidewalk
Frequency

Trail 
Frequency Recommendations

Remedial Maintenance Activities

Fa
ci

lit
y 

Re
pa

ir 
or

 R
ep

la
ce

m
en

t

Replenish gravel, 
mulch, or other 
surface materials

N/A

once / year 
and as 

needed to 
maintain  trail 

surface

Repaint/Restripe/
Stain 2-4 years Crosswalks, pavement 

markings

Replace asphalt or 
concrete 10-12 years Includes repairing curb 

Remove 
encroaching 

debris along paved 
trail/sidewalk edges

As needed

Regrade to 
prevent or 

eliminate low spots 
and 

drainage issues

As needed

Addition or 
repair of culverts, 

bridges, board-
walks, retaining 

walls, etc. to 
prevent or 

eliminate drainage/
erosion issues

As needed to maximize the 
projected life span of each 

(See Table 5 (x)

Repair of 
ancillary 

facilities such as 
signage, 

pedestrian 
signals, etc.

As needed

Replace burned out or 
broken signal heads and 
adjust timers to MUTCD 

standard 
walking speed
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all network facilities in good, usable condition. Maintenance tasks 
should be conducted more frequently for pedestrian and greenway 
facilities where use is the most concentrated.  Methods such as 
pedestrian counts, sketch plan analysis methods for estimating 
pedestrian demand, public survey results, and public meeting 
comments can be used to determine which resources are the most 
heavily used and may require the most maintenance attention.  The 
frequency of required maintenance tasks should be established as 
new facilities are implemented and should be reviewed and updated 

Sidewalk
Frequency

Trail 
Frequency Recommendations

Remedial Maintenance Activities
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Plant 
vegetation, such as 

trees and shrubs
Annual

Purchase of plant 
material should be part of 

the annual budget to 
provide shade trees down-
town, enhance gateways, 

and 
reintroduce native 

species

Apply herbicide to 
eliminate any prob-

lem areas

As needed to discourage growth 
of invasive species such as kudzu, 

poison ivy, etc.

Apply herbicide to 
maintain edges and 

prevent 
encroaching veg-
etation, such as 
along trails and 

sidewalks

As needed

Seasonal Maintenance Activities

Se
as

on
al

 M
ai

nt
en

an
ce Remove leaf litter As needed

Prioritize removal by the 
most heavily used 

facilities and 
geographic location. 

Remove snow and 
ice As needed

Figure 5 (d):
Remedial Maintenance Activities




